

DDC MEETING MINUTES FOR THE MONTH OF MAY, 2026
MAJULI DISTRICT

Subject	Minutes of the Meeting of District Development Committee, Majuli District
Date & Time	2 nd June 2026, Time 11:00 AM
Venue	Conference Hall of Office of the District Commissioner, Majuli
Participants	Page 7(A) & 7(B)

The meeting was chaired by Smti. Srishti Singh, IAS, District Commissioner, Majuli. The meeting was also attended by the Hon'ble MLA, 98 Majuli (ST) LAC

The decisions/key points of discussion of the meeting are as follows:

Category-A: Department specific

Sl. No	Sector	Administrative Department	Scheme / Project / Programme	Decision/ Action to be taken.	Agency Responsible & Timeline
1.	Infrastructure	Water Resource Department	Misc.	<ul style="list-style-type: none"> The Hon'ble MLA, Majuli raised concern regarding erosion of Kordoiguri area. The Executive Engineer, Water Resource Department informed that erosion protection work has not yet commenced due to ongoing channel work being undertaken by the Brahmaputra Board. It was further stated that as per the Memorandum of Understanding (MoU) signed between Brahmaputra Board and Water Resource Department on 19th May 2026, all works executed by the Brahmaputra Board will be handed over to the Water Resource Department. The DC, Majuli instructed Executive Engineer, Brahmaputra Board to carry out public sensitization regarding ongoing works of Brahmaputra Board The Hon'ble MLA, Majuli directed both the Brahmaputra Board and Water Resource Department to submit a progress report of on-going works to his office within 7 working days. 	EE, WRD
2	Economic Development	Agriculture	Paddy Procurement	<ul style="list-style-type: none"> The DC, Majuli inquired DAO Majuli about the performance Paddy procurement for the month of May, 2026. The DAO reported that 15MT paddy has been procured. The Hon'ble MLA, Majuli, asked the reason for low procurement of paddy in Majuli district. The DAO explained that some of the mills were also procuring paddy directly from the farmers. The Hon'ble MLA, Majuli advised the department to collect and stock 100 quintals of local rice seeds for distribution to farmers in the upcoming season. The Hon'ble MLA Majuli also advised the department to take measures to minimize the import of vegetables from other district into Majuli. The DC, Majuli, instructed both the Agriculture Department and the Supply Department to monitor and regulate paddy procurement by unregistered mills. 	DAO, Agriculture
3	Economic Development	Agriculture Engineering	RIDF-XXV	<ul style="list-style-type: none"> The Hon'ble MLA, Majuli, inquired about completion of the project "Construction of Knowledge Centre with Training Hall under RIDF-XXV at Kamalabari". AEE, Agriculture Engineering responded that the project has been completed and handed over to the DAO. 	AEE, Agriculture Engineering

4	Infrastructure	Irrigation	Misc.	<ul style="list-style-type: none"> The Executive Engineer, Majuli informed that there is no ongoing project in Majuli district. New scheme proposals have been sent to government. The DC, Majuli, has instructed the department to follow up and pursue the government for submitted proposals. 	EE, Irrigation
5	Infrastructure	PHED	Jal Jeevan Mission	<ul style="list-style-type: none"> The Executive Engineer, PHE apprised about the ongoing project, DC Majuli noted that the achievement in Field Test Kit (FTK) testing stands at 10%. The Executive Engineer explained that the primary reason for the low level of testing is the non-availability of funds to pay remuneration for FTK testing. The DC, Majuli, has instructed the department to release partial payment to JJM contractors after verifying the JJM works. The Hon'ble MLA, Majuli, informed the department that there have been public complaints regarding certain JJM schemes being non-functional. He requested CEO, Zila Parishad Majuli to repair these non-functional JJM schemes using 15th Finance Commission Fund. The DC, Majuli, further directed the department to mobilize Section Officers and other concerned officials to conduct field visits and check the functioning of the schemes. 	EE, PHE Department
6	Infrastructure	PWD NH	Majuli-Jorhat Bridge	<ul style="list-style-type: none"> The Hon'ble MLA, Majuli, inquired about progress of the Jorhat -Majuli Bridge. In response AEE responded that only 2.6 % work has been completed (against Balance Works) and overall progress is 33%. The DC, Majuli, observed that the progress of the construction is slow and decided to visit the site during this week. 	EE, PWD NH
7	Infrastructure	PWD (Roads)	Asom Mala Mukhya Mantrir Pakipath Nirman Achani	<ul style="list-style-type: none"> The Executive Engineer, PWD (Roads) apprised the house about the progress of the schemes within the department. He also informed that the physical progress of the scheme "Improvement & Upgradation of Road from Balichapori (Majuli) to Bongalmora (North-Lakhimpur) including Construction of Two Major Bridges over Luit & Subansiri Rivers on EPC Mode" is 60.70%. The Executive Engineer PWD (Roads) informed that land acquired from Lohit Poriya Jr. College yet to be handed over by the College Authority. The DC, Majuli, instructed to issue eviction notice if necessary. The Hon'ble MLA, Majuli, instructed the department to complete the ongoing project under the scheme Majuli road to Pomua Missing via Bezgaon Road. The DC, Majuli, instructed the dept. to issue cancellation of contract order to Lakhyajit Gogoi against the scheme:- <ul style="list-style-type: none"> (i) Construction of 1 No Phuloni gaon to Simoluguri Missing Gaon road (ii) Construction of Totoya Gaon Road (iii) Construction of Sriram Baligaon Tinali to Teliabari Deori Tinali via Naba Rangali Bahar Road. 	EE, PWD (Roads)

8	Infrastructure	PWD (Building)	Ongoing Schemes under PWD (B) Dept., Majuli	<ul style="list-style-type: none"> The Executive Engineer, PWD (B) apprised the house about the ongoing projects under the department. The DC, Majuli, observed that the progress of scheme is slow. EE PWD (Building) informed that the Functionalising of Majuli University of Culture, Majuli shall be completed by 30th of June 2026. He further stated that the reason for slow progress of construction Circuit House is due to shortage of labour. The DC, Majuli, instructed that a notice to be issued against the contractor if the work is not completed within the stipulated timeline. The DC, Majuli, inquired about the completion of Rajiv Gandhi Sports Complex at Kamalabari, Majuli. The EE responded that it will be completed within 2 months. The Hon'ble MLA, Majuli, inquired about the delay in completion of Polytechnic Institute. The EE responded that continuous follow-up is being carried out to ensure completion of the project within the target date of Oct- 2026. Executive Engineer informed that non-inclusion of construction of workshop in present plan and estimate is the reason functionalization of the institute. The DC, Majuli, has instructed the EE to submit new proposal for converting the project of Construction of Training Institute for Grade III and Grade IV Employees of Assam Secretariat at Majuli, into a new feasible project. The DC, Majuli, inquired about the progress of tender for Nursing School Construction. The EE responded that the tender process is ongoing and has not yet been closed. 	EE, PWD (Building)
9	Wildlife Development	Forest		<ul style="list-style-type: none"> The Hon'ble MLA, Majuli, inquired the status of tender for construction of New Range Office. The DFO responded that tender process has been completed. The DC, Majuli, has observed certain villages are facing obstruction by wild elephants and rhinoceroses. In this regard the DC has directed the concerned department to make necessary provisions and supply firecrackers to the village committee for use. The Hon'ble MLA, Majuli further inquired about the compensation of crops damage by wild elephant in the previous year. The DFO informed that assessment has been completed and a proposal has been submitted to the government. 	DFO, Majuli
10	Social	Health and Family Welfare	eKYC saturation ABHA Nishay Mitra Scheme	<ul style="list-style-type: none"> The Joint Director, Health Services has apprised the house about the progress of overall health and welfare of Majuli district. He also informed that eKYC saturation is 78.94% under Lohit Khabolu of Majuli District (5.62%). ABHA id created till May 2026 is 77.26%. He informed that full immunization coverage is 85%. The Hon'ble MLA, Majuli, requested the department to place one emergency ambulance in a PS under Ujani Majuli Circle. The DC, Majuli, requested HODs of Majuli district to provide co-operation regarding Nishay Mitra Scheme 	Joint Director, Health Service

11	Economic Development	Co-Operative Societies	Common service centers (CSCS) in colleges	<ul style="list-style-type: none"> The DC, Majuli, inquired about the functionality of Common Service Center under e-governance plan. The ARCS Majuli responded one CSC at Garamur has been functionalizing. The ADC (Dev), Majuli, asked about the Jan Ausadhi Kendra. In response Joint Director of Health Services stated that it will be started very soon. DC Majuli advice the Co-operative and Health department to co-ordinate closely with each other to ensure timely commencement of Jan Ausadi Kendra. 	ARCS Majuli
12	Social	Food, Public Distribution and Consumer Affairs	Price Control Ration Cards	<ul style="list-style-type: none"> The DC, Majuli, inquired about the status of District Level Task Force for controlling the price of essential commodities. In reply ADS said that work of district level task force is going on well. The Hon'ble MLA, Majuli, inquired about the distribution of new ration cards in Majuli district. It is replied that out of 393 new ration cards only 33 nos. of cards are yet to be distributed. The DC, Majuli, instructed the department to make arrangement to distribute remaining cards within this week. 	Assistant Director, FPD&CA
13	Social	Labour	Minimum Wages Act, 1948 Child Labour	<ul style="list-style-type: none"> The Labour Inspector, Majuli, informed that there are no cases registered under Minimum Wages Act 1948. The DC, Majuli, instructed the Labour Inspector to visit brick kilns within Majuli District to check for instances of child labour 	Labour Inspector.
14	Economic Development	Sericulture	SILK SAMAGRA-I	<ul style="list-style-type: none"> The Superintendent, Sericulture appraised the house about activities under Silk Samagra. The DC, Majuli, instructed the department to prepare the list of progressive farmer for Muga rearing and submit to this office within 7 working days. 	
15	Economic Development	Tourism	Aamar Aalohi (Phase-III)	<ul style="list-style-type: none"> The TDO, Majuli appraised the progress of Amar Aalohi (Phase III) schemes in Majuli District. The Hon'ble MLA, Majuli, advised the department to make necessary arrangement to promote tourism at Tuni River. The ADC (Dev.), Majuli, instructed Circle Officers to find suitable place to set up Food Hub in Majuli District. The Hon'ble MLA, Majuli, advised the department to lease out the completed tourism Project in Majuli District by following prescribed government norms. 	TDO, Majuli
16	Economic Development	DDMA		<ul style="list-style-type: none"> The DPO, Majuli, informed that the DDMA warehouse has been completed and requested the BDO, Majuli Development Block to take up proposal for construction of approach road. The DPO, DDMA Majuli, further informed that in the ongoing construction work Majuli -Jorhat Bridge being executed by PWD (NH), certain portions of the embankment in the campsite area need to be strengthened in preparation for the upcoming flood season. 	DPO, Majuli DDMA

17	Social	Sports and Youth Welfare		<ul style="list-style-type: none"> The DC, Majuli, observed the condition of Jengraimukh Stadium is not satisfactory and instructed the department to do field visit for assessment. The Hon'ble MLA, Majuli, instructed PWD (B) to prepare Plan & Estimate for repairing of boundary wall of Jengraimukh Stadium. 	DSO, Majuli
18	Economic Development	DICC	<p>PM Viswakarma Scheme</p> <p>Chief Minister's Amanirbhar Asom Abhijan (CMAAA)</p>	<ul style="list-style-type: none"> The DC, Majuli, inquired about the status of PM Vishwakarma. The CEO Zila Parishad, replied that verification process is going on and it will completed shortly. The GM, DICC, informed that new shops in recently constructed marketplace have been allotted. However, due to issues with the e-Grass portal, the opening of the market has not commenced. The GM, DICC, further apprised that 2nd installment on has been received by 178 nos. of beneficiaries under CMAAA scheme. The Hon'ble MLA Majuli instructed the department to monitor the scheme properly. 	GM, DICC
19	Economic Development	Veterinary and Animal Husbandry	FMD 7 th Round Vaccination	<ul style="list-style-type: none"> The DVO, Majuli, appraised the house about the progress of FMD vaccination under LHDCP and 39% vaccination has been completed so far. The ADC (Dev.), Majuli, has instructed the Circle Officer to identify VGR Land to cultivate fodder to support cattle rearing in flood situation. 	DVO, Majuli
20	Infrastructure	Transport	Road Safety	<ul style="list-style-type: none"> The DC, Majuli, has instructed DTO, Majuli to cancel the license of individuals found guilty of Drink and Drive. The DC, Majuli further instructed the department to strictly enforce road safety rules within Majuli district. 	DTO, majuli
21	Economic Development	P&RD	<p>15th Finance Commission</p> <p>eKYC MGNREGA</p>	<ul style="list-style-type: none"> The DC, Majuli, observed that the physical progress of schemes implemented under 15th Finance commission for FY 2024-25 is slow. The CEO, Zila Parishad responded that there is issue with geo tagging due to shortage of manpower. The DC, Majuli, further instructed the department to set up camp for eKYC registration of Active Worker under MGNREGA and complete it within two weeks. 	CEO, Zila Parishad
22	Social	Women & Child Development	SAM/MAM	<ul style="list-style-type: none"> The DC, Majuli has instructed the department to submit list of Anganwadi Centers where SAM and MAM have been identified. The Hon'ble MLA, Majuli, advised the department to monitor the quality of food being served to children at Anganwadi Centres. 	DSWO, W&CD
23	Infrastructure	Education	Civil Works	<ul style="list-style-type: none"> DPE, Education Majuli, apprised the house about the ongoing civil works in Majuli district under Education Department. Physical progress of Construction of:- <ul style="list-style-type: none"> (i) Teachers Residential Quarter is 70% (ii) Upgradation of High school to Higher secondary at Navajyoti HS is 60% (iii) Upgradation of Upper primary school to High school at Mecahi Chapori ME School is 20%. The DC, Majuli, instructed the department to prepare the list of schools where toilet and roof needed to be repaired 	

				and submit the same at earliest.	
24	Economic Development	Fishery	PMMSY	<ul style="list-style-type: none"> The Hon'ble MLA, Majuli, instructed the department to construct new hatcheries for production of fishlings in Majuli district. He also directed the department to take necessary steps to ensure the availability of local fish for buyers in Majuli The DC, Majuli, instructed the department to complete all pending project pertaining to FY 2023-24 and FY 2024-25 under PMMSY. 	DFDO, Majuli
25	Economic Development	Soil Conservation	SOPD	<ul style="list-style-type: none"> The Hon'ble MLA, Majuli, instructed the District Administration to monitor the schemes implemented under the department. 	

In her closing remarks, respected District Commissioner, Majuli requested all the Departments to speed up the implementation of all the Developmental activities in Majuli District.

The meeting ended with vote of thanks from the chair.



District Commissioner
Majuli
Dated 09th June, 2026

Memo No. MJL-DDC/01/2026/3

/2905-911

Copy to: -

1. The Secretary to the Govt. of Assam, Transformation and Development Dept. Dispur for kind information.
2. P.S. to the Addl. Chief Secretary to the Govt. of Assam, Transformation & Development Department, Assam for kind appraisal to the Addl. Chief Secretary.
3. P.S. to the Principal Secy. To the Govt. of Assam, T&D Department for kind appraisal to the Principal Secretary.
4. The Hon'ble MLA, 98 Majuli (ST) LAC for kind information.
5. All ADCs, Majuli for information and necessary action.
6. All members of DDC for information & necessary action.
7. Office Copy.


District Commissioner
Majuli