

**DDC MEETING MINUTES FOR THE MONTH OF SEPTEMBER, 2023**  
**Majuli District**

Subject	Minutes of the Meeting of District Development Committee , Majuli District
Date & Time	14 <sup>th</sup> September 2023, Time 11.00 AM
Venue	Conference Hall of District Commissioner, Majuli
Participants	Annexure-1.1
Absentees	Annexure-1.2
Fund receipt & Utilisation	Annexure-A (Received) & B (Not received)
Physical Progress	Annexure-C (for Current Year) and Annexure-D for Previous Years.

The meeting was chaired by Dr. Cauvery B. Sharma, ACS, District Commissioner, Majuli

The decisions of the meeting are as follows:

Category-A: Department specific

Sl.No	Sector	Administrative Department	Scheme / Project / Programme	Decision/ Action to be taken.	Agency responsible & Timeline
1	Infrastructure	Public Works Building & NH	Ongoing Schemes under PWD(B & NH)Dept., Majuli	EE, PWD (B&NH) informed that the Integrated DC Office will be completed within November 2023 and the physical progress of the project is 92 %. He also informed that the project Construction Of District Science Centre and Planetarium at Majuli will be completed within December 2023. District Commissioner instructed that earth fill work related to different projects also to be completed.	EE, PWD (Building & NH)
2	Infrastructure	PHE	Jal Jeevan Mission  SBM	EE, PHE, Majuli presented a brief progress report of different schemes under Majuli.	EE, PHE Department

I/92924/2023

				District Commissioner, Majuli instructed the Department to work actively in all the CM dashboard indicators and also to take guidance from the Superintendent Engineer in this regard.	
3	Infrastructure	PWD (Roads)	PMGSY (88 Nos schemes) PMGSY-I&II  PMGSY-III	AEE, PWD (Roads) informed that The progress of PMGSY (88 Nos schemes) PMGSY-I&II is 99% and PMGSY-III is 90%. District Commissioner, Majuli asked the Department when the works will be completed. In reply the Department informed that it will be completed by October 2023.	EE, PWD (Roads)
4	Infrastructure	Irrigation	PMKSY-HKKP (Phase-I) RIDF (NABARD) SOPD CMSGUY	EE, Irrigation Majuli stated that all the schemes under Majuli district are completed and fully functional and there are no ongoing work.	EE, PWD(Irrigation)
5	Infrastructure	Education	Civil works activity 1. Residential School for boys at B.T.C campus, Rawnapar.  2. Residential Girls hostel at Kalia Gaon	District Commissioner, Majuli inquired about the capacity of Residential Girls hostel at Kalia Gaon. Answering this the Department informed that it is 100 bedded hostel for students.	Inspector of School
6	Infrastructure	Power	Construction of new 33/11 KV Sub Station with	SDE, APDCL informed that the Construction of	

I/92924/2023

			construction of new 33 KV terminal Bay , construction of 33KV and 11 KV Line for distribution system enhancement and loss reduction	new 33/11 KV Sub Station with construction of new 33 KV terminal Bay, construction of 33KV and 11 KV Line for distribution system enhancement and loss reduction has almost completed.	AGM,APDCL
7	Infrastructure	PWD NH	Construction of new 2-lane major bridge including approaches over river Brahmaputra river between Majuli on north bank and Jorhat on south bank from km	Representative of the PWD NH Department informed that the progress of work is 16.25% District Commissioner, Majuli directed the Department to take all necessary steps for completion of work on time.	EE, PWD NH
8	Infrastructure	Water Resources Department	NABARD	EE,Water Resources Department, Majuli informed that the physical progress of Construction of ring bund at right bank of river Brahmaputra from Jaborchuk to Haldibari is 89% District Commissioner, Majuli directed to complete the work as per the allotted time.	EE, WRD
9	Economic Development	P&RD	NRM  Amrit Sarovar	District Commissioner, Majuli wanted to know the poor progress on NRM related works FY 2023-24. In reply, CEO Zilla Parishad, Majuli ensured that all the necessary measures to be	CEO, Zilla Parishad

I/92924/2023

				<p>taken for improvement of the performance. District Commissioner, Majuli directed to complete the work as soon as possible.</p> <p>District Commissioner, Majuli Directed to CEO, Zilla Parishad to complete the ongoing works of Amrit Sarovar.</p>	
10	Economic Development	Soil Conservation	WDC-PMKSY 2.0	DO, informed the progress of ongoing schemes Protective Afforestation at Chakali Pathar and Agro Bund at Amguri pathar .	DO, Soil Conservation
11	Economic Development	Fishery	Pradhan Mantri Matsya Sampada Yojana 2021-22	<p>District Commissioner, Majuli directed to the SDFDO, Majuli to coordinate with Jorhat district in connection with the tendering process under this scheme.</p> <p>District Commissioner, Majuli asked the reason for low availability of local fish in Majuli Market. Answering this, SDFDO, Majuli informed that due to the higher rates in outside Majuli, the local fishermen supply the fishes in those markets.</p>	DFDO, Majuli
12	Economic Development	Handloom and Textile	Swanirbharnaari	Superintendent, Handloom and Textile informed that Nos of Weavers registered during	Superintendent, Handloom and Textile

I/92924/2023

				2nd phase under the Scheme are 3125. Cloth procurement for 2nd phase will be started shortly	
13	Economic Development	Sericulture		District Commissioner, Majuli asked about the total numbers of Sericulture firms in Majuli District. In reply District Officer, Sericulture informed that there are total 3 Nos. of firms in Majuli	District Officer, Sericulture
14	Economic Development	Agri. Engineering	STW Installation under Rural Infrastructure Development Fund (RIDF) 2021-22 Phase-2	AEE, Agriculture Engineering informed the farmers share deposited against allotment is low. District Commissioner, Majuli directed the Department to take necessary steps in this regard.	AEE, Agriculture Engineering
15	Economic Development	DICC	Prime Minister's Formalization of Micro Food Processing Enterprises Scheme. (PMFME)	District Commissioner, Majuli directed the Department to improve the performance of Prime Minister's Formalization of Micro Food Processing Enterprises Scheme. (PMFME)	GM, DICC
16	Economic Development	Agriculture	PMFBY- Pradhan Mantri Fasal Bima Yojana  Paddy Procurement  Assam Millets Mission	District Commissioner, Majuli directed the Department that the performance of PMFBY to be improved.  District Commissioner, Majuli instructed the DAO, Majuli to take necessary steps for improvement	DAO, Agriculture

				in paddy procurement.  District Commissioner, Majuli directed the Department to work closely with the District Administration in implanting Assam Millets Mission.	
17	Economic Development	Veterinary and Animal Husbandry	National Artificial Insemination programme (NAIP)	Representative of the Department, informed that total A.I. performed during the month of August 202 is 159	DVO, Majuli
18	Economic Development	Cooperative		District Commissioner, Majuli instructed the Department to conduct of Annual General Meeting (AGM) among societies regularly.	ARCS
19	Social	Health and Family Welfare	OPD/IPD service          NTEP (TB)	District Commissioner, Majuli asked the Joint Director Health Services, Majuli what are the reason for low OPD performance in Gereki Riverine PHC and IPD performance in Sri Sri Pitambor Dev Goswami District Hospital. In reply Joint Director, Health Services informed that due to non-availability of Doctor in Gereki Riverine PHC for some time is the reason for low OPD performance. District Commissioner, Majuli directed Joint Director to physical verified	Joint Director, Health Service

I/92924/2023

				the reasons.  District Commissioner directed that the Community Support through Nikshay Mitra to be 100%  District Commissioner, Majuli observed that high number of patients are referred to outside of Majuli and directed the Department to provide quality services so that it can be reduced.	
20	Social	Public Distribution, Consumer Affairs and Legal Metrology Department	NFSA	District Commissioner, Majuli instructed the Department to complete the digitization process of all the beneficiaries as soon on an early date.	ADS
21	Social	WCD	Model AWCs	District Commissioner, Majuli directed the Department to complete the ongoing construction of model AWCs.	DSWO, WCD
22	Reforms, Governance Facilitation & Regulation	Forest	Amrit Birikhya Andolan	District Commissioner Directed all HODs to provide necessary cooperation in successful implementation of Amrit Birikhya Andolan in Majuli District.	All HoDs
23	Reforms, Governance Facilitation & Regulation	Excise Department	Raid against Liquor	Excise Inspector, Majuli informed that total nos. of raids conducted from January 2023 to August 2023 is 125.	
24		Labour Department		District Commissioner,	

I/92924/2023

				Majuli directed ADC for sending a letter to the higher authority for appointment of a Labour Inspector in Majuli.	
25		Transport Department	Road Safety	<p>           DTO, Majuli informed that due to the regular enforcement of traffic rules and wearing of helmet, the reported road accident in the Month of August is nil.         </p>	<p>           DTO, Transport         </p>

In her closing remarks, respected District Commissioner, Majuli requested all the Departments to speed up the implementation of all the Developmental activities in Majuli District.

The meeting ended with vote of thanks from the chair.

**Signed by Cauvery**  
**Barkakati Sharma**

**Date: 19-09-2023 14:54:04**  
District Commissioner  
Majuli

Copy to:-

1. P.S. to the Addl. Chief Secretary to the Govt. of Assam, Transformation & Development Department, Assam for kind appraisal to the Addl. Chief Secretary.
2. P.S. to the Principal Secy. To the Govt. of Assam, T&D Department for kind appraisal to the Principal Secretary.
3. The Director, E & M Division, Dispur, Guwahati for kind information.
4. The Addl. Director, DCP, T & D Department, Assam, Guwahati for information.
5. All members of DDC for information & necessary action.
6. Office Copy

District Commissioner  
Majuli



Annexure-A																				
Monthly status of fund receipt and utilization for the month of August year 2023																				
A. For schemes fund received																				
Sl. No	Admin dept	Name of scheme (Implementation agency)	PFMS code & SLS Code	Category CS/CSS/ State/ EAP etc	Opening balance with CAN/SNA/Others as applicable		Opening balance with the district council/ others as applicable		Current year allocation to district		Fund received in the current year		Total fund available for scheme	Fund utilized till now amount & % in bracket		Amount for which UC s are pending at the end of previous year	Utilization certificate submitted against total available funds for the current year	Amount for which Ucs are pending as on date		Remark
					Central share	State share	Central share	State share	Central share	State share	Central share	State share		Central share	State share			of previous year	of current year	
					6	7	8	9	10	11	12	13		15	16			19	20	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
1	DICC Majuli	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil
2	Fishery	PMMSY	Central : 3890 SLS : AS178	CSS	21.03900	3.494894	N/A	N/A	163.26960	21.47440	40.81740	5.36860		61.85640 (100%)	8.86349 (100%)	N/A	70.71989	N/A	N/A	
3	Handloom & Textile, Majuli	Swanirbharnaari implemented by Directorate of Handloom & Textile, Assam, Guwahati	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	
		Weavers MUDRA Scheme	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	
4	Irrigation	Solar Powered MDTW Scheme at Luitporia GP (3 Points) under RIDF-XXVII for the year 2021-22 Implementation agency: Majuli Division Irrigation	NA	STATE	NA	NA	NA	NA	NA	Rs. 54.35897 Lakhs	NA	Rs. 54.35896 Lakhs	Rs. 54.35896 Lakhs	NA	Rs. 54.35896 Lakhs 100%	Nil	Nil	Nil	1(One)	
		Solar Powered MDTWS at Majuli LAC (5 Points) under RIDF-XXVI (NABARD) for the year 2020-21 Implementation agency: Majuli Division Irrigation	NA	STATE	NA	NA	NA	NA	NA	Rs. 74.78030 Lakhs	NA	Rs. 72.14248 Lakhs	Rs. 72.14248 Lakhs	NA	Rs. 72.14248 Lakhs 100%	Nil	Nil	Nil	1(One)	
5	PHED	JJM																		
		Coverage	1.02	CS & State Share					87098607	1E+07	8.7E+07	1E+07	#REF!	87098607 (100%)	10107375 (100%)	0	97205982	0	0	
		Support	1.03	CS & State Share					8012393	890266	8012393	890266	#REF!	4350578 (54.30%)	483398 (54.30%)	0	4833976	0	0	
		WQMSP	1.04	CS & State Share					1388518	154280	1388518	154280	#REF!	930714 (67.03%)	103413 (67.03%)	0	1034127	0	0	
6	PWD (Roads) MDTRD	Construction of RCC Drain cum footpath at Kamalabari (along NLK & Bongaon Road) upto nearest outlet under Special Development Programme at Majuli for the year 2020-21. (Pkg. No. SDP_Majuli_01)			443.45	49.27	391.60	49.27	50.00	Nil	50.00	Nil	440.87	11.69%	Nil	51.85	51.85	No	No	
	rd Child mment	Model AWC (NIDA)	NA	State	NA	NA	NA	NA	NA		14175000		NIL	14175000 (100 %)		NA	NA	NA	NA	
		Model AWC (RIDF)	NA	State	NA	NA	NA	NA	NA		7385400		7385400	0%		NA	NA	NA	NA	
		SNP	NA	CSS	NA	NA	NA	NA	NA		4154083.28		1564099	2589984 (62.34 %)		NIL	NA	NA	NA	
		Poshan Ahiyaan	NA	CSS	NA	NA	NA	NA	NA		2358750		2288000	70750 (97 %)		Submitte	Nil	Nil	Nil	

[illegible]

[illegible]

Annexure B				
B. Scheme for which no funds are received by the District/Council: For ( Please visit <a href="https://www.indiabudget.go.in/index.php">https://www.indiabudget.go.in/index.php</a> -and concerned Ministry/ Department website to know the list of central scheme of current and previous)				
Sl.No	Administrative department	scheme name	Reasons	Remarks if any
1	DICC Majuli	Prime Minister Employment Generation Program(PMEGP)	---	Credit Link Capital Subsidy scheme through Financial institution implemented by KVIC
		Pradhan Mantri Formalisation of Micro Food Processing Enterprises Schemes(PMFME)	---	Credit Link Capital Subsidy scheme through Financial institution under Ministry of Food Processing Industry(MOFPI)
2	Fishery	NIL	NIL	
3	Handloom & Textile, Majuli	Swanirbharnaari	scheme implemented by Directorate of Handloom & Textile, Assam, Guwahati-1	
		Weavers MUDRA Scheme	Does not arise	
4	Irrigation	NIL	NIL	
5	PHE	Nil	Nil	Nil
6	Majuli District Territorial Road Division	Construction of RCC Drain cum footpath at Kamalabari (along NLK & Bongaon Road) upto nearest outlet under Special Development Programme at Majuli for the year 2020-21. (Pkg. No. SDP_Majuli_01)		
7	PMMVY			
8	Agriculture	NIL	NIL	

Physical Progress of work under different Scheme/ programme/ projects across Departments of current year										Annexure-C
Sl.no	Admin Dept	Name of scheme	Number of works sanctioned in the current year	Progress of current year works/ services- catogorise number of works based on the stage of physical progress						
				100%	75-99%	50-74%	25-49%	1-25%	Not started	
1	DICC Majuli	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	
2	Fishery Department	<b>PMMSY 2022-23</b>								
		1. Fin Fish Hatchery	1 no		1 no					
		2. New Rearing Pond	69 nos	53 nos	1 no	2 nos	2 nos	...	11 nos	
		3. New Pond Construction	48 nos	36 nos	3 nos	4 nos	1 nos		4 nos	
		4. Inputs for IFS under NEH	49 nos						49 nos	
		5.FL Stocking in Wetlands	3 nos						3 nos	
		6. Backyard Ornamental Unit	1 no			1 no				
		7. Mini Feed Mill(2 ton/ day)	1 no			1 no				
		8. Boat & Net (Replacement)	2 nos		2 nos					
		10. Livelihood Support to fishers	1000 nos	383 nos					617 nos	
3	Handloom & Textile, Majuli	Swanirbharnaari: A Flagship programe of Govt. of Assam	2nd phase registration	Yes						Total 3125 Nos of weavers registered on the portal upto 31/07/2023. Total Cloth purchase from registered weavers Value Rs. 8,29,290/-
		Weavers MUDRA Scheme	Does not arrise					Yes		24 nos loan proposal forwarded to the different bank branch
4	Irrigation	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	
5	PHED	JJM	Nil	Nil	Nil	Nil	Nil	Nil	Nil	
	PHED	SBM-G	Nil	Nil	Nil	Nil	Nil	Nil	Nil	
6	Majuli District Territorial Road Division	Construction of RCC Drain cum footpath at Kamalabari (along NLK & Bongaon Road) upto nearest outlet under Special Development Programme at Majuli for the year 2020-21. (Pkg. No. SDP_Majuli_01)	1				40%			
7	Women and Child Development	Model AWC	SOPD-11 Nos.	100%						Completed
			NIDA-23 Nos.		10	11	1	1		Work under Progress
			RIDF-11 Nos.				2			Work under Progress

Annexure-D															
Physical Progressof work under different Scheme/ programe/ projects across Departments of previous year															
Sl. no	Admin. Dept.	Name of scheme	Total Number of works pending as on the last date of previous financial year	Number of years delayed for completion as on the last date of the financial year categorise works based on the delay in completion					Progress of pending works of previous years pending as on the date of last financial year categorise works based on the stage of physical progress						Remarks
				Less than 1 year	>=1 to < 3 years	>=3 to < 5 years	>=5 years	Total	100%	75-99%	50-74%	25-49%	1-25%	Not started	
1	DICC Majuli	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	
2	Fishery Department	<b>PMMSY 2021-22</b>													
		1.New Rearing pond	4 nos	1								4 nos			
		2.New pond construction	1 no	1								1 no			
		3. Recreational Fishery	1 no	1								1 no			civil works going on
		<b>RIDF-XXVI 2021-22</b>													
		1.Establishment of Medium Fish Feed Mill	1 no	1							1 no				Civil works going on
		2. Three Wheelers Vehicles With Ice Box	3 nos	1									3 nos		Process for supply
		<b>PMMSY 2020-21</b>													
		1. New Rearing Pond	9 nos/1.6 ha	1						1 no / 0.20 ha	3 nos / 0.55 ha	5 nos/ 0.55 ha			
		2. New Pond Construction	3 nos/ 1.0 ha	1						2 nos / 0.75 ha		1 nos / 0.25 ha			

